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09/20/09 Statement of Ongoing Contracts as of 10/05/09

12District

12-ORA-1-4.6/14.1

12-ORA-1-12.8/13.4

12-ORA-1-23.1/24.3

12-ORA-5-9.4/13.2

12-ORA-5-15.1/16.4

12-ORA-5-22.2/28.5

Fed Aid

HM1

HA42

HB1

HB1

HB4N

HA25

Pgm Code

IN ORANGE COUNTY IN LAGUNA BEACH FROM

0.3 KM SOUTH OF VISTA DEL SOL TO

ASTER STREET AND NEAR NEWPORT BEACH

FROM SCHOOL STATE PARK

IN ORANGE COUNTY IN NEWPORT BEACH AT

VARIOUS LOCATIONS FROM 0.5 KM SOUTH

OF CRYSTAL HEIGHTS DRIVE TO 0.7 KM

NORTH OF CRYSTAL HEIGH

IN ORANGE COUNTY IN HUNTINGTON BEACH

FROM 0.2 MILE SOUTH OF  NEWLAND

STREET TO HUNTINGTON STREET

IN ORANGE CO IN SAN JUAN CAPISTRANO

AND MISSION VIEJO FROM 0.2 MI SOUTH

OF ROUTE 74/5 SEPARATION TO 0.3 MI N

OF AVERY PARKWAY UNDE

IN ORANGE COUNTY IN LAGUNA HILLS AND

MISSION VIEJO FROM 0.2 MILE  SOUTH OF

OSO PARKWAY OVERCROSSING TO 0.7 MILE

NORTH OF OSO PARKW

IN ORANGE COUNTY IN IRVINE AND TUSTIN

FROM 0.3 KM SOUTH OF ALTON PARKWAY

OVERCROSSING TO 0.3 KM NORTH OF

TUSTIN RANCH ROAD OVERCRO

Description 

SLURRY SEAL PAVEMENT AND DIGOUTS

DRAINAGE WORK AND PLANTING

ADJUST TRAFFIC CONTROL DEVICES

GROOVE EXISTING LANES OF PAVEMENT

WIDEN FREEWAY AND OVERHEAD

PLANTING AND IRRIGATION

Type Of Work

ALL AMERICAN ASPHALT

BEADOR CONSTRUCTION

PTM GENERAL ENGINEERING

SERVICES INC

PROFESSIONAL CONSTRUCTION

SERVICES

ORTIZ ENETERPRISES

DIVERSIFIED LANDSCAPE MGMNT.

Contractor

CORONA, CA 92612

CORONA, CA 92883

RIVERSIDE CA 925137745

CONCORD, CA 94520

IRVINE, CA 92618

MISSION VIEJO, CA 92692

 

 

(951)710-1000

 

 

 

UPADHYAYA, NITA

HAMIDI, FRED

WANG, T H

OH, KENNETH

DICKSON, ERIC

Resident
Engineer

(949)509-5018

(949)509-5017

 

(714)558-4109

(949)769-1404

(949)279-8741

 $1,674,529

 $698,700

 $146,420

 $879,667

 $12,886,063

 $1,280,639

Bid + CCOs

 $12,338

 $657,657

 $0

 $0

 $6,403,363

 $1,102,304

Comp To  date

 $12,338

 $3,360

 $0

 $0

 $724,379

 $3,276

This Month

06/04/09

08/25/08

02/11/09

08/19/09

07/22/08

08/22/07

Awarded

06/18/09

09/15/08

03/04/09

09/15/09

07/29/08

09/21/07

Approved

12/21/09

03/12/10

03/29/10

07/10/11

01/05/12

Est Comp

 11%

 0%

 0%

 0%

 47%

 0%

%Time

 1%

 0%

 0%

 0%

 50%

 0%

% Work 

 

PLANT EST

SATIS

 

 

 

PLANT EST

SATIS

Message

12-0J7004

12-0G5304

12-0J2404

12-0J5604

12-0E0704

12-0A7304

Contract 

SARR-P001-(541)E

  

  

ACIM-0052-(941)E

  

  

  P0-01 5-(1E)

  

  

--()

  

  

--()

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

P.O.BOX 2229

26320 LESTER CIRCLE

P O BOX 7745

4070 NELSON AVENUE STE A

6 CUSHING

23052-H ALICIA PARKWAY STE385

3251 1/4 UNIVERSITY

DR.

3251 1/4 UNIVERSITY

DR.

15700 TUSTIN VILLAGE

WAY #2

15510 ROCKFIELD

AVENUE. STE A

15700 TUSTIN VILLAGE

WAY

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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09/20/09 Statement of Ongoing Contracts as of 10/05/09

12District

12-ORA-5-23.6/23.9

12-ORA-5-23.8/0

12-ORA-5-26.6/27.2

12-ORA-5-42.1/44.4

12-ORA-5-72.0/72.4

12-ORA-39-1.6/0

Fed Aid

HA22

HB4N

HB4N

HB4N

HE13

HA25

HB1

Pgm Code

IN ORANGE COUNTY IN IRVINE AT IRVINE

OVERHEAD AND AT SAND CANYON AVENUE

UNDERCROSSING

IN ORANGE CO IN IRVINE AT

TRANSPORTATION MANAGEMENT CENTER AT

6681 MARINE WAY

IN ORANGE COUNTY IN IRVINE FROM 0.1

KM SOUTH OF CULVER DRIVE

UNDERCROSSING TO 0.8 KM NORTH OF

CULVER DRIVE UNDERCROSSING

IN ORANGE AND LOS ANGELES COUNTIES IN

BUENA PARK AND LA MIRADA FROM

ORANGETHORPE AVENUE OVERCROSSING TO

0.5 KM NORTH OF ARTESIA AV

IN SAN DIEGO AND ORANGE COUNTIES IN

SAN CLEMENTE FROM 0.2 MILE SOUTH OF

CRISTIANITOS ROAD OVERCROSSING TO EL

CAMINO REAL UNDERCROS

IN ORANGE COUNTY IN THE CITY OF

HUNTINGTON BEACH_AT ADAMS AVENUE

Description 

REPLACE APPROACH SLABS

UPGRADE TMC BLDG EMERGENCY SYSTEM

WIDEN EXISTING RAMP

RECONSTRUCT AND WIDEN FREEWAY

HIGHWAY PLANTING AND IRRIGATION

INSTALL SIGNAL AND LIGHTING

Type Of Work

ALL AMERICAN

R I C CONSTRUCTION CO INC

MC KENNA GENERAL  ENGINEERING,

INC.

F C I CONSTRUCTORS/BALFOUR

BEATTY A JOINT VENTURE

AMERICA WEST LANDSCAPE, INC.

ROY ANTHONY

UNIQUE PERFORMANCE

CONSTRUCTION INC

Contractor

CORONA, CA 92878-2229

HESPERIA CA 92345

CORONA, CA 92879

VISTA, CA 92081-8831

CHINO, CA 91710

COSTA MESA CA 92627

 

(760)244-7749

 

 

 

(949)645-5025

ZOKAI, FARID

JAVAHERNESHAN, MAJID

BUI, DA KEN G.

DICKSON, ERIC

Resident
Engineer

(949)279-8435

 

(949)509-5031

(714)367-2080

(949)279-8741

 

 $961,978

 $1,298,083

 $2,025,836

 $200,001,951

 $1,152,758

 $224,467

Bid + CCOs

 $864,634

 $0

 $2,046,370

 $158,627,650

 $1,058,808

 $0

Comp To  date

 $250,518

 $0

 $1,452

 $3,465,579

 $1,733

 $0

This Month

06/04/08

08/10/09

03/13/08

04/18/06

06/16/08

08/13/09

Awarded

06/20/08

09/03/09

04/11/08

04/25/06

07/23/08

08/26/09

Approved

09/30/09

05/24/10

07/30/10

05/02/12

Est Comp

 89%

 0%

 0%

 77%

 29%

 0%

%Time

 90%

 0%

 0%

 79%

 92%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

12-0J8904

12-0H2354

12-0C6404

12-101674

12-0C8704

12-0K0004

Contract 

  

  

  

ACNH-005 -(932)1

  

  

  

  

  

I-005 -(932)N

  

  

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P.O. BOX 2229

10675 E AVENUE

1335 CORONA POINTE COURT

2585 BUISNESS PARK DRIVE

15086 LA PALMA DRIVE

1931 NEWPORT BOULEVARD NO D

15700 TUSTIN VILLAGE

WAY #1

3251 1/4 UNIERSITY

DRIVE

6231 MANCHESTER BLVD.

15700 TUSTIN VILLAGE

WAY

TUSTIN, CA 92780

IRVINE, CA 92612

BUENA PARK, CA 90621-

2228

TUSTIN, CA 92780

Accepted

09/21/09

Location
Storm Water
Plan
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09/20/09 Statement of Ongoing Contracts as of 10/05/09

12District

12-ORA-39-10.3/19.2

12-ORA-39-19.2/23.2

12-ORA-55-.3/1.4

12-ORA-55-5.5/0

12-ORA-55-5.5/6.3

12-ORA-57-10.8/22.5

Fed Aid

HM2

HA22

HM1

HA42

HA25

HA25

Pgm Code

IN ORANGE CO AT VARIOUS LOCATIONS OR

ROUTE 1 IN NEWPORT BEACH FROM SOUTH

OF TUSTIN AVENUE TO RIVERSIDE AVENUE

IN ORANGE CO IN LA HABRA ON ROUTE 39

FROM HARBOR BOULEVARD TO IMPERIAL

HIGHWAY AND VARIOUS  LOCATIONS

IN ORANGE COUNYTY IN NEWPORT BEACH

AND COSTA MESA FROM ROUTE 1/55

SEPARATION TO 17TH STREET

IN ORANGE COUNTY IN COSTA MESA AT

PAULARINO AVENUE UNDERCROSSING

IN ORANGE COUNTY IN COSTA MESA,

SANTA ANA, AND IRVINE AT VARIOUS

LOCATIONS

IN ORANGE COUNTY AT VARIOUS LOCATIONS

Description 

REPAIR CURB, SIDEWALK AND DRIVEWAY

PAVEMENT REHABILITATION

AC OVERLAY

SLOPE PAVING AND IMPROVE SIDEWALK

PLANTING AND IRRIGATION

HIGHWAY PLANTING RESTORATION

Type Of Work

ALL AMERICAN ASPHALT

R.J. NOBLE COMPANY

R.J. NOBLE COMPANY

D.G. YEAGER CONSTRUCTION CO.

DIVERSIFIED LANDSCAPE CO.

AUTOBAHN CONTRUCTION INC.

Contractor

CORONA, CA 92878-2229

ORANGE, CA 92856

ORANGE, CA 92856-6620

SAN CLEMENTE, CA 92673

WINCHESTER, CA 92596

SANTA ANA, CA 92711-1238

 

 

 

 

 

 

ZOKAI, FARID

PIRZADEH, BEHROOZ

T.H. WANG

T H WANG

DICKSON, ERIC

HAMIDI, FRED

Resident
Engineer

(949)279-8435

(949)279-8595

(714)558-4109

(949)279-8405

(949)279-8741

(949)509-5017

 $190,323

 $4,033,452

 $523,180

 $277,499

 $1,531,313

 $283,870

Bid + CCOs

 $0

 $0

 $0

 $246,149

 $1,380,502

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $2,880

 $0

This Month

06/04/09

07/09/09

04/09/09

05/23/08

09/10/07

07/01/09

Awarded

06/24/09

07/28/09

04/20/09

06/24/08

10/11/07

07/20/09

Approved

11/10/09

04/14/10

11/30/09

12/31/09

11/21/11

06/02/10

Est Comp

 0%

 0%

 0%

 100%

 0%

 0%

%Time

 0%

 0%

 0%

 91%

 0%

 0%

% Work 

 

 

SUSPENDED

OVER RUN

PLANT EST

SATIS

 

Message

12-0J7204

12-085104

12-0J7104

12-0J2704

12-075604

12-0F9104

Contract 

  

SARR-P039-(021)E

  

  

  

  

  

  P0-39 0-(1E)

  

  

  

  

  

--()

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

P.O. BOX 2229

15505 E. LINCOLN AVE

P.O.BOX 620

P.O.BOX 74073

33801 WASHINGTON ST.

P.O.BOX 11238

15700 TUSTIN VILLAGE

WAY #1

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY

3251 1/4 UNIVERSITY

DR.

TUSTIN, CA 92807

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
09/20/09 Statement of Ongoing Contracts as of 10/05/09

12District

12-ORA-57-11.1/22.1

12-ORA-73-10.2/22.5

12-ORA-73-12.5/12.5

12-ORA-73-21.5/21.5

12-ORA-73-26.2/26.2

12-ORA-90-5.1/8.1

Fed Aid

HB1

HM1

HA42

HA25

HB1

HM1

Pgm Code

IN ORANGE COUNTY IN ORANGE, ANAHEIM,

FULLERTON, PLACENTIA AND BREA AT

VARIOUS LOCATIONS

IN ORANGE CO IN CITY OF LAGUNA NIGUEL

LAGUNA HILLS ALISO VIEJO  LAGUNA

BEACH AND IRVINE FROM RTE 05 TO FORD

ROAD

IN ORANGE COUNTY IN LAGUNA NIGEL AT

0.4 MILE SOUTH OF MOULTON PARKWAY

UNDERCROSSING

IN ORANGE COUNTY IN IRVINE AT NEWPORT

COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY IN COSTA MESA AT

ROUTE 73/55 SEPARATION

 IN ORANGE COUNTY IN BREA AND

PLACENTIA FROM RANDOLPH AVENUE TO 0.1

MILE EAST OF ROSE DRIVE

Description 

REPLACE METAL BEAM GUARD RAIL

HOTMIX ASPHALT OVERLAY

REPAIR SLOPE WITH GEOCOMPOSITE

MITIGATION PLANTING AND IRRIGATION

HOT MIX ASPHALT OVERLAY

RUBBERIZED ASPHALT CONCRETE OVERLAY

Type Of Work

POWELL CONSTRUCTORS

R J NOBLE COMPANY

HILLSIDE RETAINING WALLS

COMPANY

P & D LANDSCAPE MANAGEMENT

CLIFFORD BRICE

POWELL CINSTRUCTORS

EXCELL PAVING COMPANY

Contractor

FONTANA, CA 92335

ORANGE, CA 92856-9020

BONSALL, CA 92003

ORANGE, CA  92868

FONTANA, CA 92335

LONG BEACH, CA 90806

 

 

 

 

 

 

HAMIDI, FRED

JAVAHENESHAN, MAJID

JAVAHERNESHAN, MAJID

DICKSON, ERIC

OH, KENNETH

PIRZADEH, BEHROOZ

Resident
Engineer

(949)509-5017

(949)509-5031

(949)509-5031

(949)279-8741

(949)936-3570

(949)279-8595

 $1,889,971

 $6,996,021

 $159,100

 $191,258

 $268,165

 $1,175,358

Bid + CCOs

 $0

 $238,763

 $46,590

 $164,738

 $111,657

 $735,513

Comp To  date

 $0

 $238,763

 $46,590

 $691

 $111,657

 $735,513

This Month

07/21/09

06/25/09

06/09/09

02/17/05

07/30/09

06/11/09

Awarded

08/05/09

08/04/09

07/14/09

02/25/05

08/19/09

07/02/09

Approved

04/13/11

03/30/10

10/20/09

12/09/10

12/02/09

10/06/09

Est Comp

 0%

 15%

 22%

 80%

 18%

 80%

%Time

 0%

 3%

 29%

 86%

 42%

 62%

% Work 

 

 

 

 

 

 

Message

12-0G0304

12-0K2004

12-0J8604

12-0G2704

12-0J5304

12-0J0904

Contract 

SARR-P057-(053)E

SARR-P073-(086)E

  

  

  

SARR-P090-(011)E

  P0-57 0-(3E)

  P0-73 0-(6E)

  

  

  

  P0-90 0-(1E)

--()

--()

  

  

  

--()

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

8555 BANANA AVENUE

P.O. BOX 620

5256 S. MISSION ROAD, #703002

999 TOWN AND COUNTRY FLR 4

8555 BANANA AVE.

2230 LEMON AVE

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY

6521 MARINE WAY

15700 TUSTIN VILLAGE

WAY

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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09/20/09 Statement of Ongoing Contracts as of 10/05/09

12District

12-ORA-90-11.8/12.5

12-ORA-91-4.0/8.8

12-ORA-91-13.6/18.1

12-ORA-91-15.9/18.9

12-ORA-133-4.1/8.1

12-ORA-142-3.8/4.1

Fed Aid

HB4N

HM3

HB1

HB4   HB4

  HB4

HA22

HB1

Pgm Code

IN ORANGE COUNTY IN YORBA LINDA  AND

ANAHEIM ON ROUTE 90 FROM .95 KM EAST

OF KELLOGG DRIVE UNDERCROSSING TO LA

PLAMA AVENUE

IN ORANGE COUNTY IN ANAHEIM AT NORTH

ANAHEIM OVERHEAD AND AT RIVERDALE

AVENUE OVERCROSSING

IN ORANGE CO IN ANAHEIM AT VARIOUS

LOCATIONS FROM 0.9 MI WEST OF WEIR

CANYON UNDERCROSSING TO 0.1 MI EAST

OF COAL CANYONU UNDRCROS

IN ORANGE AND RIVERSIDE CO IN ANAHEIM

AND YORBA LINDA NEAR CORONA FROM 1.0

MI EAST OF ROUTE 91/241 SEPARATION

AND VARIOUS LOCATION

IN ORANGE COUNTY IN LAGUNA BEACH AND

IRVINE FROM ROUTE 73/133  SEPARATION

TO 0.5 KM SOUTH OF ROUTE 405/133

SEPARATION

IN ORANGE COUTNY IN BREA AT 2.3

MILES EAST OF VALENCIA AVENUE

Description 

CONSTRUCT BRIDGE AND WIDEN ROADWAY

REMOVE RUST AND PAINT

REMOVE METAL GURAD BEAM RAIL

WIDEN FREEWAY AND BRIDGES

PLANTING AND IRRIGATION

INSTALL ROCK SLOPE DRAPERY

Type Of Work

BRUTOCO ENGINEERING & CONST.

TECHNO COATINGS

MODERN ALLOYS, INC.

BRUTOCO ENGINEERING AND

CONSTRUCTION INC

PACIFIC RESTORATION GROUP,

INCJOHN RICHARDS

YAKAR GENERAL CONTRACTORS

Contractor

FONTANA, CA 92331-0189

ANAHEIM, CA 92805

STANTON, CA 90680

FONTANA CA 92331

CORONA, CA 92877

SAN DIMAS, CA 91773

 

 

 

(909)350-3535

 

 

YII, JAMES

OH, KENNETH

UPADHYAYA, NITA

OH, KENNETH

WANG, T H

Resident
Engineer

(714)779-2683

(949)936-3570

(949)509-5018

 

(949)769-1040

(714)558-4109

 $32,161,218

 $1,308,926

 $588,519

 $35,575,853

 $1,467,922

 $151,115

Bid + CCOs

 $30,894,223

 $302,599

 $548,141

 $0

 $453,668

 $91,349

Comp To  date

 $306,781

 $302,599

 $183,588

 $0

 $147,321

 $2,100

This Month

11/22/06

06/25/09

05/04/09

08/28/09

01/07/09

05/06/09

Awarded

12/20/06

07/28/09

05/21/09

09/16/09

02/04/09

06/23/09

Approved

08/19/10

03/16/10

11/19/09

04/13/15

10/13/09

Est Comp

 73%

 19%

 64%

 0%

 8%

 73%

%Time

 94%

 23%

 91%

 0%

 31%

 60%

% Work 

 

 

 

 

 

 

Message

12-056214

12-0J5804

12-0J6004

12-0G0404

12-1072C4

12-0J7404

Contract 

HP21-6212-(011)E

  

  

ARRA-P091-(127)E

  

  

  62-12 0-(1E)

  

  

  P0-91 1-(7E)

  

  

--()

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P.O. BOX 310189

1391 SOUTH ALLEC STREET

11172 WESTERN AVE.

P O BOX 310189

P.O.BOX 77038

113 E. ARROW HWY

1250 N. LAKEVIEW

AVENUE, SUITE M

6521 MARINE WAY

3251 1/4 UNIVERSITY

DR.

6521 MARINE WAY

15700 TUSTIN VILLAGE

WAY #2

ANAHEIM, CA 92807

IRVINE, CA 92618

IRVINE, CA 92612

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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09/20/09 Statement of Ongoing Contracts as of 10/05/09

12District

12-ORA-241-24.9/27.8

12-ORA-405-.2/24.2

12-ORA-405-3.7/6.4

12-ORA-405-7.8/8.4

12-ORA-405-9.0/10.8

12-ORA-405-9.8/10.8

Fed Aid

HM1

HA25

HA25

HB1

HA25

HA22

Pgm Code

IN ORANGE COUNTY NEAR IRVINE FROM

PORTOLA PARKWAY OVERCROSSING TO  0.2

MILE NORTH OF BEE CANYON ROAD

OVERCROSSING

IN ORANGE COUNTY ROUTE 5 TO THE  LOS

ANGELES CO LINE ALSO ON ROUTE 605

FROM LA COUNTY LINE TO ROUTE 605 AND

ON ROUTE 22

IN ORANGE COUNTY IRVINE FROM  JEFFERY

ROAD AND UNIVERSITY DRIVE TO SAN

DIEGO CREEK

IN ORANGE COUNTY IN IRVINE FROM 0.1

MILE NORTH OF MACARTHUR BOUEVARD

OVERCROSSING TO 0.1 MILE SOUTH OF RED

HILL AVENUE OVERCROSSIN

IN ORANGE CO IN COSTA MESA ON ROUTE

73 0.4 MILE SOUTH OF ROUTE 73/405

SEPARATION TO ROUTE 73/405 AND

VARIOUS LOCATIONS

IN ORANGE COUNTY IN COSTA MESA FROM

0.1 MILE EAST OF BEAR STREET

OVERCROSSING TO FAIRVIEW ROAD

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

HIGHWAY PLANTING RESTORATION

HIGHWAY PLANTING AND IRRIGATION

MODIFY STRIPING

PLANTING AND IRRAGITION WORK

COLD PLANE OVERLAY WITH RHMA

Type Of Work

ALL AMERICAN ASPHALT

AUTOBAHN CONSTRUCTION INC

PACIFIC RESTORATION GROUP, INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Y A K A R

ALL AMERICAN ASPHALT

Contractor

CORONA, CA 92612

SANTA ANA CA 927111238

CORONA, CA 92877-0101

IRVINE CA 926145706

SAN DIMAS CA 91773

P.O.BOX2229 CORONA,CA 92878

 

(714)769-7025

 

(949)252-0441

(909)599-1612

 

UPADHYAYA, NITA

DICKSON, ERIC

PIRZADEH, BEHROOZ

Resident
Engineer

(949)509-5018

 

(949)279-8741

 

 

(949)279-8595

 $2,124,489

 $294,810

 $1,359,316

 $462,370

 $316,846

 $448,000

Bid + CCOs

 $1,983,507

 $0

 $1,311,006

 $0

 $0

 $5,250

Comp To  date

 $0

 $0

 $4,050

 $0

 $0

 $5,250

This Month

02/09/09

07/27/09

02/15/06

02/23/09

06/15/09

06/29/09

Awarded

02/24/09

08/05/09

03/07/06

03/04/09

07/14/09

07/14/09

Approved

09/08/09

04/29/10

12/20/09

Est Comp

 100%

 0%

 91%

 0%

 0%

 32%

%Time

 100%

 0%

 95%

 0%

 0%

 1%

% Work 

COMPLETED

 

 

 

 

 

Message

12-0J8404

12-0F9004

12-075704

12-0J3104

12-0J9904

12-0J9704

Contract 

  

  

  

  

  

ACIM-4052-(915)E

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

WPCP

P.O. BOX 2229

P O BOX 11238

P.O. BOX 77038

1792 KAISER AVENUE

113 E ARROW HIGHWAY

400 E SIXTH ST

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

09/08/09

Location
Storm Water
Plan
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12District

 $6,696,190 $214,046,715 $321,892,085

12-ORA-405-10.7/12.1

12-ORA-405-16.5/17.9

12-ORA-605-/1.6

Fed Aid

HA42

HA22

HA22

Pgm Code

IN ORANGE COUNTY IN COSTA MESA FROM

0.4 MILE SOUTH OF FAIRVIEW STREET

OVERCROSSING TO 0.5 MILE NORTH OF

HARBOR BOULEVARD UNDERCROS

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND WESTMINSTER FROM ROUTE 405/39

SEPARATION TO GOLDEN WEST STREET

OVERCROSSING

IN ORANGE COUNTY IN SEAL BEACH AND

LOS ALAMITOS ON ROUTE 22, ROUTE 405

AND ROUTE 605

Description 

REPAIR EMBANKMENT

REPLACE BROKEN SLABS

REPLACE PAVEMENT AND TREAT DECKS

Type Of Work

AUTOBAHN CONSTRUCTION, INC.

PETERSON-CHASE ENGINEERING

ALL AMERICAN ASPHALT

Contractor

SANTA ANA, CA 92711-1238

IRVINE, CA 926145706

CORONA, CA 92878-2229

 

 

 

HAMIDI, FRED

HAMIDI, FRED

ZOKAI, FARID

Resident
Engineer

(949)509-5017

(949)509-5017

(949)279-8435

 $175,705

 $293,021

 $4,413,375

Bid + CCOs

 $190,719

 $107,650

 $4,461,569

Comp To  date

 $38,672

 $107,100

 $0

This Month

02/19/09

06/10/09

09/22/08

Awarded

03/04/09

06/24/09

10/08/08

Approved

11/17/09

11/17/09

08/25/09

Est Comp

 100%

 57%

 100%

%Time

 98%

 37%

 100%

% Work 

OVER RUN

 

COMPLETED

Message

12-0J2604

12-0J9804

12-0G2204

Contract 

  

  

ACIM-X059-(049)E

  

  

STS0-22 0-(2EP) 

  

  

S022- 022-()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

WPCP

P.O. BOX 11238

1792 KAISER AVE

P.O. BOX 2229

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY, #1

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

08/25/09

Location
Storm Water
Plan



12-0J7004

12-0G5304

12-0J2404

12-0J5604

12-0E0704

12-0A7304

12-0J8904

12-0C6404

12-101674

12-0C8704

12-0H2354

12-0K0004

12-0J7204

12-085104

12-0J7104

12-075604

12-0J2704

12-0F9104

12-0G0304

12-0K2004

12-0J8604

12-0G2704

Contract

12-ORA-1-4.6/14.1

12-ORA-1-12.8/13.4

12-ORA-1-23.1/24.3

12-ORA-5-9.4/13.2

12-ORA-5-15.1/16.4

12-ORA-5-22.2/28.5

12-ORA-5-23.6/23.9

12-ORA-5-26.6/27.2

12-ORA-5-42.1/44.4

12-ORA-5-72.0/72.4

12-ORA-5-23.8/0

12-ORA-39-1.6/0

12-ORA-39-10.3/19.2

12-ORA-39-19.2/23.2

12-ORA-55-.3/1.4

12-ORA-55-5.5/6.3

12-ORA-55-5.5/0

12-ORA-57-10.8/22.5

12-ORA-57-11.1/22.1

12-ORA-73-10.2/22.5

12-ORA-73-12.5/12.5

12-ORA-73-21.5/21.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



12-0J5304

12-0J0904

12-056214

12-0J5804

12-0G0404

12-0J6004

12-1072C4

12-0J7404

12-0J8404

12-0F9004

12-075704

12-0J3104

12-0J9904

12-0J9704

12-0J2604

12-0J9804

12-0G2204

Contract

12-ORA-73-26.2/26.2

12-ORA-90-5.1/8.1

12-ORA-90-11.8/12.5

12-ORA-91-4.0/8.8

12-ORA-91-15.9/18.9

12-ORA-91-13.6/18.1

12-ORA-133-4.1/8.1

12-ORA-142-3.8/4.1

12-ORA-241-24.9/27.8

12-ORA-405-.2/24.2

12-ORA-405-3.7/6.4

12-ORA-405-7.8/8.4

12-ORA-405-9.0/10.8

12-ORA-405-9.8/10.8

12-ORA-405-10.7/12.1

12-ORA-405-16.5/17.9

12-ORA-605-/1.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

Page
Statement of Ongoing Contracts - Index

12District

Statement of Ongoing Contracts - Federal Aid



12

District

 $6,537,864

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

12District

 $321,892,085  $214,046,715

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

Category

 $5,741,042

 $200,001,951

 $32,642,689

 $83,506,402

 Bid + CCO

 $4,466,819

 $158,627,650

 $19,071,409

 $31,880,837

 Work Comp

District Total:

Work completed this Period:  $6,537,864

-I-

-F-

-SH-
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